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ESTIMATE RUN 05/01/2020

ESTIMATE SUMMARY 16:08:00

CONTID: C21865         ESTIMATE NO: 0001 PROG 2005

PCN: 21865-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 AND FOOTHILLS PARKWAY PERCENT TIME:

PROJECT NO: FSA2873-190                   

US 287 AND FOOTHILLS PARKWAY

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 517,210.00 PARTICIPATING $ $ 980.00

AWARD PROJECT AMT: 525,469.00 NON-PARTICIPATING 207,306.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,525.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.12

WORK DAYS

WORK DAYS

40.27%

308,923.50

208,286.50

208,286.50

202,761.50

$

$

$

$

980.00

207,306.50

208,286.50

0.00

208,286.50

-5,525.00

0.00

202,761.50

0.00

AMOUNT DUE 202,761.50 202,761.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 202,761.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 34

ORIG TIME ALLOW: 34

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2020

03/30/2020

04/25/2020

05/02/2019

05/15/2019

06/26/2019

03/30/2020
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PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

1.000

201-00000  
 

7,000.001.000

7,000.00

1.000

L S 

7,000.00000

0010 *Removal of Concrete Median Cover Material 0.000

6.000

202-00190  
 

360.006.000

360.00

11.500

SY  

60.00000

0015 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

22.000

SY  

60.00000

0020 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

75.000

LF  

24.00000

0025 *Removal of Curb and Gutter 0.000

59.000

202-00203  
 

1,180.0059.000

1,180.00

202.000

LF  

20.00000

0030 *Removal of Concrete Curb Ramp 0.000

18.000

202-00206  
 

1,098.0018.000

1,098.00

77.000

SY  

61.00000

0035 *Removal of Concrete Pavement 0.000

3.000

202-00210  
 

480.003.000

480.00

11.000

SY  

160.00000

0040 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

28.000

SY  

110.00000

0045 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

324.000

SF  

5.00000

0050 Removal of Pull Box 0.000

2.000

202-00827  
 

950.002.000

950.00

5.000

EACH

475.00000

0055 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

11,000.00000
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PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

16.500

203-01597  
 

6,930.0016.500

6,930.00

25.000

HOUR

420.00000

0065 *Plastic Sheeting 0.000

0.000

208-00025  
 

0.000.000

0.00

0.000

SY  

13.00000

0070 *Aggregate Bag 0.000

148.000

208-00035  
 

3,108.00148.000

3,108.00

148.000

LF  

21.00000

0075 *Concrete Washout Structure 0.000

1.000

208-00045  
 

2,600.001.000

2,600.00

1.000

EACH

2,600.00000

0080 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

100.00000

0085 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

150.00000

0090 *Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

430.002.000

430.00

10.000

HOUR

215.00000

0095 Reset Ground Sign 0.000

1.000

210-00810  
 

750.001.000

750.00

1.000

EACH

750.00000

0100 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

475.00000

0105 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

935.00000

0110 Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

4.000

EACH

1,250.00000
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PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

950.000

SF  

14.00000

0120 *Aggregate Base Course (Class 6) 0.000

8.000

304-06007  
 

1,440.008.000

1,440.00

25.000

CY  

180.00000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

5.000

TON 

430.00000

0130 *Concrete Pavement (6 Inch) 0.000

1.000

412-00600  
 

165.001.000

165.00

6.000

SY  

165.00000

0135 *Drilled Shaft (36 Inch) 0.000

57.000

503-00036  
 

27,645.0057.000

27,645.00

57.000

LF  

485.00000

0140 *Drilled Shaft (48 Inch) 0.000

21.000

503-00048  
 

12,810.0021.000

12,810.00

21.000

LF  

610.00000

0145 *Concrete Curb Ramp 0.000

27.000

608-00010  
 

4,860.0027.000

4,860.00

145.000

SY  

180.00000

0150 *Curb Type 2 (Section B) 0.000

2.000

609-20010  
 

160.002.000

160.00

11.000

LF  

80.00000

0155 *Curb and Gutter Type 2 (Section I-B) 0.000

21.000

609-21010  
 

630.0021.000

630.00

157.000

LF  

30.00000

0160 *Curb and Gutter Type 2 (Section II-B) 0.000

11.000

609-21020  
 

825.0011.000

825.00

18.000

LF  

75.00000

0165 *Median Cover Material (Concrete) 0.000

91.000

610-00030  
 

5,005.0091.000

5,005.00

370.000

SF  

55.00000
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PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit 0.000

306.000

613-00200  
 

7,038.00306.000

7,038.00

350.000

LF  

23.00000

0175 3 Inch Electrical Conduit 0.000

208.000

613-00300  
 

5,200.00208.000

5,200.00

220.000

LF  

25.00000

0180 Type Five Pull Box 0.000

3.000

613-07005  
 

5,475.003.000

5,475.00

4.000

EACH

1,825.00000

0185 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0190 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

790.00000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

36.00000

0200 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

4.000

EACH

215.00000

0205 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

475.00000

0210 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

750.00000

0215 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

14.000

EACH

950.00000

0220 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

1,175.00000
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PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Controller Cabinet 0.000

0.500

614-72855  
 

10,700.000.500

10,700.00

1.000

EACH

21,400.00000

0230 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

435.00000

0235 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

7.000

EACH

1,525.00000

0240 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

1.000

EACH

5,550.00000

0245 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.500

614-81145  
 

10,500.000.500

10,500.00

1.000

EACH

21,000.00000

0250 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.500

614-81150  
 

10,500.000.500

10,500.00

1.000

EACH

21,000.00000

0255 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.500

614-81155  
 

10,850.000.500

10,850.00

1.000

EACH

21,700.00000

0260 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.500

614-81160  
 

15,550.000.500

15,550.00

1.000

EACH

31,100.00000

0265 Controller (Type 2070) 0.000

0.000

614-86748  
 

0.000.000

0.00

1.000

EACH

5,600.00000

0270 *Construction Surveying (Hourly) 0.000

18.000

625-00001  
 

4,590.0018.000

4,590.00

50.000

HOUR

255.00000

0275 *Mobilization 0.000

0.600

626-00000  
 

24,120.000.600

24,120.00

1.000

L S 

40,200.00000
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PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

2,500.000.500

2,500.00

1.000

L S 

5,000.00000

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

558.000

SF  

15.00000

0290 *Flagging 0.000

47.500

630-00000  
 

1,567.5047.500

1,567.50

240.000

HOUR

33.00000

0295 *Traffic Control Inspection 0.000

11.000

630-00007  
 

2,475.0011.000

2,475.00

20.000

DAY 

225.00000

0300 *Traffic Control Management 0.000

16.000

630-00012  
 

11,920.0016.000

11,920.00

34.000

DAY 

745.00000

0305 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

115.00000

0310 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

600.00000

0315 *Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

360.004.500

360.00

16.000

EACH

80.00000

0320 *Construction Traffic Sign (Panel Size B) 0.000

8.500

630-80342  
 

765.008.500

765.00

25.000

EACH

90.00000

0325 *Vertical Panel 0.000

9.000

630-80350  
 

540.009.000

540.00

30.000

EACH

60.00000

0330 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,350.001.000

2,350.00

2.000

EACH

2,350.00000



CONTID: C21865         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21865-BID    ESTIMATE RUN 05/01/2020

PROJECT: FSA2873-190                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,000.001.000

1,000.00

4.000

EACH

1,000.00000

0340 *Drum Channelizing Device 0.000

5.000

630-80360  
 

285.005.000

285.00

30.000

EACH

57.00000

0345 *Traffic Cone 0.000

35.000

630-80380  
 

595.0035.000

595.00

150.000

EACH

17.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 207,306.50207,306.50516,230.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Sanitary Facility 0.000

1.000

620-00020  
 

980.001.000

980.00

1.000

EACH

980.00000

CAT 980.00980.00980.00CURRENT AMT0400 $ $ $

$ 208,286.50208,286.50$517,210.00$CURRENT AMTPROJECT TOTAL


